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From: <Mike.Toelle@holcim.com>

To: <susanwhite@utah.gov>

Date: 11/13/2008 9:48 AM

CC: <Tom.NEWMAN@holcim.com>, <Keith.Krugh@holcim.com>,

<christian.meyre@holc...
Susan,
Below is a brief update on Holcim's activities on the revision to its LMO.

We continue to have activities with regards to obtaining and compiling data
and maps and associated exhibits for the LMO document.

We have also remain in contact with different experts in the field of
engineering, survey, and other technical studies for their input on this
project.

Project Coordination

The team continues to remain the same.

Copies of any correspondence will go to Keith Krugh, Devil's Slide Plant
Manager and Christian Meyer, Raw Materials Optimization Manager.
Brian Ward will continue as our technical consultant for mapping, etc.

Demolition / Reclamation Cost Analysis

We have received a draft report regarding the Demolition from Grant Mackay
and are currently reviewing it.
We will share this information after our review.

Phase | Geo-Technical Study

As we stated previously, we have retained the services of Dr. Ben
Seegmiller for the Geo-Technical study of our highwalls. Currently we have
completed Phase | of the Geo-Technical study and have scheduled Phase Il
early in 2009. Phase | included the preliminary assessment and proposal
for core drilling. Phase Il will include the drilling and will complete

the Geo-Technical assessment. (If you or your staff would like to attend

the drilling, please let us know).

We have completed as much of the LMO as possible due to the budgeting
constraints which we discussed. The remainder of the work to complete the
LMO has been budgeted for 2009 and will continue shortly after the first of
the year. | will continue to update you as we reach certain milestones.
Please do not hesitate to contact me should there be any concerns or if
there is anything else we need to do as we progress towards finalizing the
LMO document.

Regards,

Mike

Mike Toelle
Senior Mining & Raw Materials Specialist - MPC
Phone: (719) 784-1402

P
O




(11/13/2008) Paul Baker -

Page 2

Cell: (719) 429-5566

3500 Highway 120

Florence, CO 81226

Mike.Toelle@holcim.com

www.holcim.com/us

This e-mail is confidential and intended only for the use of the above
named addressee. If you have received this e-mail in error, please delete
it immediately and notify us by e-mail or telephone.




